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Re: In the Matter of Expanding the Economic and Innovation Opportunities of 

Spectrum Through Incentive Auctions, ON Docket No. 12-268 

Dear Ms. Dortch: 

On behalf of the National Association of Tower Erectors ("NATE" or the "Association"), we are 
f01mally writing to express our position on the recent Widelity, Inc. report that was 

commissioned by the FCC concerning the repacking timeline and expenses that will be 

confronted by broadcasters after the Commission repacks the broadcast spectrum when the 

incentive auctions are completed. 

NATE is a non-profit trade association in the wireless infrastructure industry providing a unified 

voice for tower erection, service, and maintenance companies. NATE's mission is safety, 

standards, and education, and the Association remains the undisputed global leader in tower 

climber safety. 

The Widelity report concluded that the repacking process "will pose significant challenges to the 

industry" and that "a number of potential bottlenecks in the post-repacking transition process ... 

may potentially extend the amount of time a station needs to complete construction of its new 

facilities."1 

NATE finds it particularly concerning that the FCC appears to be requiring that broadcasters 

subject to the repacking will have only 36 months to complete their transition to the new channel 

repacking despite not having divulged what the intended repacking will entail or the channel 

allocations that will result. 

1 Widelity, Inc., Response to the Federal Communications Commission for the Broadcaster Transition Study 
Solicitation - FCC 13R0003, GN Docket No. 12-268, at 7 (December 30, 20 13). 
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The challenge for broadcasters and tower owner companies is how this repacking will roll out. 
Broadcasters will need help and guidance to reclaim their repacking costs. These costs must 

include temporary broadcast operations and tower structural analysis considerations. Most 

towers also will require modification to meet new standards, including rigging plans which are 

now required, sequence and timing around ratings periods, crew selection and insurance 
requirements. 

By extension, the FCC and its intervention are likely to promote a scenario in which under

trained and unqualified individuals and contractors will seek to reap the rewards of over a billion 

dollars of channel relocation dollars. This will undoubtedly lead to an increase in accidents and 

fatalities similar to what occmTed in 2006 as more and more contractors rushed to take advantage 

of TV stations' need for tower-related services leading up to the 2009 analog sunset. 

Broadcasters will be faced with limited tower crew options and the risks inherent in using an 

unqualified tower contractor cannot be over-emphasized. Contractors that spend the money to 

properly train and equip their crews are put at a financial disadvantage. Contractor insurance is 

another important consideration. 

NATE has published its Qualified Contractors Checklist for years, yet unqualified contractors 

are not being properly vetted. NATE and OSHA also have the same goals in terms of advocating 

for a safe workplace and ensuring that every worker is able to return home safely each evening. 

Recently, the Association worked with OSHA to broadcast a video keynote address by Dr. 

Michaels at NATE UNITE 2014, distribute a letter signed by the assistant secretary to our 

membership, and help promote OSHA's new communication towers website resource page. The 

Association also continues to collaborate with OSHA on a variety of tower safety initiatives. 

In summary, NATE believes that the FCC's 36-month repacking time frame is unrealistic and 

could potentially jeopardize worker safety while compromising the economic benefits offered by 

towers and the tower industry. 

Your consideration of these comments is greatly appreciated. If you have any questions or need 

additional information, please don' t hesitate to contact NATE. 

Sincerely, 

/)~ 
Todd Schlekeway 
NATE Executive Director 
8 Second Street SE 
Watertown, SD 57201 
(605) 882-5865 
todd@natehome.com 


